

IT5106 - Software Development Project

Progress Report - 02

Academic Year - 2025


Project title	: Web-Based Vehicle Auction Platform
Student's name with initials	: K.K.J. Hamid
Index no.	: R222226
Supervisor's name	: Dr. Subodha Hettiachchi Gunawardena

Project Identification Information

<u>Progress Report Period</u>	
Start Date: 05/01/2025	End Date: 01/02/2026
<u>Work Carried out between this meeting and previous meeting</u>	
Completion of backend foundation including Express application setup, routing structure, middleware configuration (authentication, validation, and centralized error handling).	
PostgreSQL database connection pool configured and integrated with the backend.	
Implementation of authentication module with user registration, login functionality.	
Implementation of vehicle management module with full CRUD functionality.	
Partial implementation of the auction module with retrieval of auction details by ID completed.	

<u>Problems Encountered</u>
Partial implementation of the auction module revealed dependencies on finalized database schemas, causing delays in completing auction lifecycle functionality.
Setting up a scalable and maintainable project structure while keeping the codebase extensible required additional design consideration.
<u>Planned work that were unable to carry out with reasons</u>
Backend testing using Jest and Supertest.
Frontend development was not started during this period as backend stabilization was prioritized first.
<u>Work planned until next meeting</u>
Completion of the Auction module, including full CRUD functionality and auction lifecycle handling.
Creation and execution of database migration scripts for schema implementation.
Implementation of backend testing using Jest and Supertest (unit and integration tests).
Initial setup of the frontend application, including project structure and basic routing.

--

Supervisor's Comments		
Student has done	☐ More than enough ☒ Sufficient ☐ Not Enough ☐ No	work.
Student is progressing	☐ Well ahead ☒ Sufficiently ☐ Not Enough	in the project.
Further Comments (if any)		
		
Student's Signature	Supervisor's Signature	