

IT5106 - Software Development Project

Progress Report - 03

Academic Year - 2025

Project title	: Web-Based Vehicle Auction Platform
Student's name with initials	: K.K.J. Hamid
Index no.	: R222226
Supervisor's name	: Dr. Subodha Hettiachchi Gunawardena

Project Identification Information

[illegible]

Problems Encountered

Automated tests or seeded test databases are not implemented yet. Further background studies are on going.


Planned work that were unable to carry out with reasons

According to the plan front end should be implemented but still there are some fixes to be completed in the back end.

Reason: Takes more time than estimated

Work planned until next meeting

Complete the backend and catch up with the original plan.

Supervisor's Comments			
Student has done	☐ More than enough ☒ Sufficient ☐ Not Enough ☐ No	work.	
Student is progressing	☐ Well ahead ☒ Sufficiently ☐ Not Enough	in the project.	
Further Comments (if any)	He needs to implement a test strategy for the code he is implementing. At the moment, there is no means to test the implement code.		
			
Student's Signature		Supervisor's Signature	